

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase IX – Khammam – “R&B Road to Ramanujapuram in Khammam district” – Revised Administrative Sanction along with price escalation – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1062

Dated: 01-07-2013.
Read the following:-

- 1) G.O.Rt.No.331, PR&RD.(progs.II) Dept., Dt.17-9-2010.
- 2) From the ENC, PR, Hyd, Lr.No.W20/DEE-VI-PMGSY-Ph IX - AP08 LW14/KMM/2013, dt. 9.5.2013.

<<>>

ORDER:

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.70.50 lakh in respect of the work “R&B Road to Ramanujapuram in Khammam district in Khammam” under PMGSY Phase IX.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.74.70 lakh as against the Original Administrative Sanction of Rs.70.50 lakh in respect of the work “R&B Road to Ramanujapuram in Khammam district in Khammam” due to price escalation under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.74.70 lakh (Rupees seventy four lakh and seventy thousand only) including GOI share of Rs.70.50 lakh (Rupees Seventy lakh and fifty thousand only) and State share of Rs.4.20 lakh (Rupees Four lakh and twenty thousand only) as against the Original Administrative Sanction of Rs.70.50 lakh (Rupees Seventy lakh and fifty thousand only) in respect of the work Road from R&B Road to Ramanujapuram in Khammam district under PMGSY Phase IX due to price escalation charges which is borne by the State Government as per the guidelines of the PMGSY. The amount chargeable is as follows.

OAS cost of above work : Rs.70.50 lakh

Now RAS accorded as follows:

a) Amount chargeable from PMGSY Ph.IX : Rs.70.50 lakh

b) Amount chargeable from State Govt.
Share towards Price escalation : Rs. 4.20 lakh

Total RAS accorded (a+b) : Rs.74.70 lakh

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

p.t.o

:: 2 ::

5. This order issues with the concurrence of the Finance (Exp.PR) Department vide their U.O.No.15065/289/Expr.PR/13, dated 5.6.2013.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Khammam
The District Treasury Officer, Khammam
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.